BILL NO. S-80-09-14

SPECIAL ORDINANCE NO. S-118-80

AN ORDINANCE approving Change Order No. 1 in connection with Whitegate Drive Pavement Restoration Resolution No. 5861-80.

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 to Rieth-Riley Construction Co., Inc. in connection with Whitegate Drive Pavement Restoration Resolution No. 5861-80, for:

additional excavation is needed in order to place the new 9" concrete,

in the amount of $14,280.51, as set out in the specifications, is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and approval by the Mayor.

Samuel J. Talarico
COUNCILMAN

APPROVED AS TO FORM AND LEGALITY SEPTEMBER 5, 1980.

J. E. Hoffman
JOHN E. HOFFMAN
City Attorney

Read the first time in full and on motion by Talarico, seconded by Eisbart, and duly adopted, read the second time by title and referred to the Committee Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on ~~_____~~, the ~~_____~~ day of ~~_____~~, 19____, at ~~_____~~ o'clock ~~_____~~ M.,E.S.T.

DATE: 9-9-80

Charles W. Westerman
CHARLES W. WESTERMAN
CITY CLERK

Read the third ~~time~~ in full and on motion by Talarico, seconded by Eisbart, and duly adopted, placed on its passage. PASSED ~~(LOST)~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	8			1	
BURNS	✓				
EISBART	✓				
GiaQUINTA	✓				
NUCKOLS	✓				
SCHMIDT, D.	✓				
SCHMIDT, V.	✓				
SCHOMBURG	✓				
STIER				✓	
TALARICO	✓				

DATE: 9-23-80

Charles W. Westerman /20
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ZONING MAP)~~ ~~(GENERAL)~~ ~~(ANNEXATION)~~ (SPECIAL) ~~(APPROPRIATION)~~ ORDINANCE ~~(RESOLUTION)~~ No. S-118-80

on the 23rd day of September 19 80.

ATTEST: (SEAL)

Charles W. Westerman /re Vivian G. Schmidt
CHARLES W. WESTERMAN - CITY CLERK PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 24th day of September, 19 80, at the hour of 2:30 o'clock P. M.,E.S.T.

Charles W. Westerman /re
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 26th day of Sept. 19 80, at the hour of 4 o'clock P M.,E.S.T.

WINFIELD C. MOSES, JR.
MAYOR

S-80-09-14

BILL NO. _____

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS REFERRED AN ORDINANCE approving Change Order No. 1 in connection with Whitegate Drive Pavement Restoration Resolution No. 5861-80

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE do PASS.

SAMUEL J. TALARICO, CHAIRMAN Samuel J. Talarico

PAUL M. BURNS, VICE CHAIRMAN Paul M. Burns

JOHN NUCKOLS

MARK GiaQUINTA Mark E. GiaQuinta

ROY SCHOMBURG Roy J. Schomburg

9-23-80 CONCURRED IN

DATE CHARLES W. WESTERMAN, CITY CLERK

CHANGE ORDER 69-138-2 8/14/80

Change Order No. 1
Project No.
Name of Project Whitegate Drive Pavement Restoration

Resolution No. 5861-80
Board Order No. 5-80
Date 7/29/80

To: Rieth-Riley Construction Co., Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Material	Unit Price	Change in Contract Price Decrease	Increase
1	53.474 CY	Common Excavation	11.20		598.91
		Total Decrease			
		Total Increase			598.91
		Net (Decrease) (Increase) Contract Price			

The sum of $ 598.91 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	$ 13,681.60
Current Contract Price Adjusted by Previous Change Order	$
New Contract Price Including this Change Order	$ 14,280.51

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by _____ calendar days due to this Change Order. The date for completion of all work shall be same. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: _____ (Chief Engineer) Date _____

Accepted by: Lon J. Cole (Contractor) Date 8/1/80

Approved by: Carl E. Mead (City Engineer) Date 8-5-80

Approved by: _____ (Owner) Date _____

Attested by: Sanford E. Kennedy Date 8/14/80

Change Order No. 1
Resolution No. 5861-80
Board Order No. 5-80

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Additional excavation was needed in order to place the new 9" concrete.

2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain: _____

3. Affect on operation and maintenance cost of this project: Same

Melvin J. Salyer FOR
Melvin J. Salyer Engineer

TITLE OF ORDINANCE CHANGE ORDER NO. 1, RES. 5861-80, WHITEGATE DR. PAVEMENT RESTORATION

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS

S-80-09-14

SYNOPSIS OF ORDINANCE CHANGE ORDER NO. 1, WHITEGATE DRIVE PAVEMENT RESTORATION RES. NO. 5861-80 FOR ADDITIONAL COMMON EXCAVATION ($598.91) RIETH-RILEY CONSTRUCTION CO., INC. CONTRACTOR FOR THE PROJECT, ADDITIONAL EXCAVATION WAS NEEDED IN ORDER TO PLACE THE NEW 9" CONCRETE.

CHANGE ORDER ATTACHED

(TOTAL REVISED CONTRACT PRICE INCLUDING THIS CHANGE $14,280.51)

EFFECT OF PASSAGE there is need for more COMMON EXCAVATION TO COMPLETE THE JOB AS SPECIFIED. TO PLACE THE NEW 9" CONCRETE.

EFFECT OF NON-PASSAGE THE JOB THAT IS BEING COMPLETED BY RIETH-RILEY CANNOT BE COMPLETED AS SPECIFIED, WHICH MEANS THE ORDER TO PLACE THE NEW 9" CONCRETE CANNOT BE COMPLETED

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) $14,280.51 paid OUT OF THE CITY OF FORT WAYNE MVH FUNDS.

ASSIGNED TO COMMITTEE Public Works

EP